% CALIFORNIA ) CHANGE ORDER (CO) ; CO No.: 00060

¥ High-Speed Rail Auth
TITLE: South East Ave Geometric Changes from DATE: 9/8/2016
F-B FEIR Design- Design Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Ariqat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Change Order compensates the Contractor for providing all design services required to add an 8-foot sidewalk on
the west side of South East Avenue from Church Avenue to East Belgravia Avenue, a 150-foot left turn pocket from
South East Avenue to East Belgravia Avenue, and a 150-foot right turn pocket from South East Avenue to Church

Avenue.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $14,110.08. This lump sum constitutes full and

complete compensation for all design services provided including all markups by reason of this change.

TIME ADJUSTMENT:

There shall be no time adjusiment by reason of this Change Order since the work involved does not affect the
controlling operation(s).

Unit

Payment ﬂs-scﬂptmn Qiiantity Unit o Net Amount

PCO! liem

$14,410.08  $14,110.08

South EastAve Geomedric Changes LS

From F-B FEIR Design- Design Only

Total: $14,110.08 0
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2 CALIFORNIA

TITLE: = South East Ave Geometric Changes from DATE: 9/8/2016
F-B FEIR Design- Design Only

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as medified by this Change Order, ali terms and conditions of the Confract, as previously modified, remain
unchanged and in full force and effect. The pariies agree that this Change Order is a final and equitable adjustment cf the
Contract time and Contract amount and constitutes a mutuai accerd and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Crder including, but
not limited to, direct, indirect and consequential costs; additional time for perfermance; and the impact of the
modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certificatlon

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penaity of perjury {(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensaticn requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a resuit of the event or matter giving rise to such
propcsed change.

The Contracter has nc reason to believe and does not believe that the factual basis for this Change Order is falsely
repraesentad.

The Centractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justifiad as to entitiement and amount of money and/sr time requested and has no reason to belisve and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as : findicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
Acceptance Sy \ '
Signatire JaN. Ghassan Ariqat — Interim Profect ManagerDirector | -
~Sop—ar=— assan Arigat — Interim Project Manager/Director
G516

California High-Speed Rail Authority
_Submitted by | -

John C. Lee - D-B Oversight Manager at;. Zg %

Date

e Hugo Mejia - Design & Construction Manager /
\ ‘{]L"@O (WZWA | | 7/25, /2
/|
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